



MW Rogers Construction Co., LLC

March 22nd, 2023

McCollough Architecture
Orange Beach , AL
Attention: Sted McCollough

Project: Orange Beach Fire Station No 3

Sted,

Below you will find change order proposal #6 for the Orange Beach Fire Station No 3. This change order includes the cost of the following items.

- Deduct for concrete sealer in apparatus bay
- Add for epoxy coating in apparatus bay
- Add for mechanical chase in clerestory

Please see additional back up on the following pages.

Total cost of change order = \$21,548.00

Please let me know if you have any questions or concerns regarding this proposal, please feel free to contact me at 850-978-2600 zach@mwrogers.net

Thanks,

Zach Morgan
Project Manager
MW Rogers

Estimate: Orange Beach Fire Station No 3
 Epoxy Flooring & Mechanical Chase
 Date: 03/23/23

Change Order #6										
Code No.	Quantity	Unit Price	Material	Unit Price	Labor	Unit Price	Sub/Equip	Unit Price	Total	
	1 sub		0		0		(3,457.00)		(3,457.00)	
	1 sub				0		21,816.00		21,816.00	
	1 sub		0		0		3,189.00		3,189.00	
			0		0		0.00		0.00	
			0		0		0.00		0.00	
			0		0		21,548.00		21,548.00	
100 180	0 %		0		0				0.00	
	30 %				0				0.00	
			0		0		21,548.00		21,548.00	
	0 %								0.00	
	0 %								0.00	
	0 %								0.00	
	0 %								0.00	
	0 %								0.00	
									21,548.00	
	0 %								0.00	
TOTAL										\$21,548.00